



Compliance Transition Plan Project Summary

Project Name: Web Site Accessibility
Agency Name: Aiken County Government
Last Updated: October 21, 2005
Project Manager(s): Shirley Aschen
Project Sponsor: Johnny Walton
Project Business Champion: Clay Killian

Project Business Case

Project Overview
<p>Aiken County Government is committed to providing accessibility to County government Internet-based resources.</p> <p>Aiken County government Web sites shall be designed to be accessible, so that people with disabilities have access to online information, data, and services comparable to that accorded individuals who do not have disabilities.</p> <p>This project represents the effort required for all Aiken County Web sites to become accessible.</p>

Project Interdependencies and Inputs

Self-Assessment Results: Web Presence Status			
<p>The following Web sites are maintained by Enter Agency Name . The overall accessibility of each site has been assessed. The self-assessment result of each site is as follows:</p>			
Web Site	Self-Assessment Date	Compliance Results	Compliance Level
www.aikencountysc.gov	Oct 21, 2005	Not Compliant	[508/ W3C]

www.aikencountysc.gov/tourism	[mm/dd/yy]	Not Compliant	[508/ W3C]
--	------------	---------------	------------

Project Conditions

Project Assumptions
<ul style="list-style-type: none"> Complete site redesign will be completed by July 20, 2006 Site will comply with all WC3 accessibility guidelines (Priorities 1 and 2)
Project Issues
<p>[Replace this text with an outline of all known issues that apply to this project.]</p> <ul style="list-style-type: none"> [Issue] [Issue]
Project Risks
<p>[Replace this text with an outline of all known risks that apply to this project.]</p> <ul style="list-style-type: none"> [Risk] [Risk]
Project Constraints
<p>[Replace this text with an outline of all known constraints that apply to this project.]</p> <ul style="list-style-type: none"> Project completion time is limited to 7 months. Limited Personnel Resources

Project Duration Estimates

Project Milestone	Date Estimate	Confidence Level
Project Start Date	January 1, 2005	Medium
Project End Date	July 20, 2006	High

Project Cost Estimates

Project Cost Categories	Cost Estimate	Confidence Level
Internal Resources	[\$X.00]	[High/Medium/Low]
External Resources	[\$X.00]	[High/Medium/Low]
Expenses	[\$X.00]	[High/Medium/Low]
Other	[\$X.00]	[High/Medium/Low]

Project Team

Role	Team Member	Confidence Level
Project Manager	Johnny Walton	[High/Medium/Low]
Quality Assurance Manager	Johnny Walton	[High/Medium/Low]
Creative Director	Shirley Aschen	[High/Medium/Low]
Creative Designer	Shirley Aschen	[High/Medium/Low]
Information Architect	Shirley Aschen	[High/Medium/Low]
Information Technology	George Laiacona	[High/Medium/Low]
Application Developer	Shirley Aschen	[High/Medium/Low]
HTML Developer	Shirley Aschen	[High/Medium/Low]
Multimedia Developer	Shirley Aschen	[High/Medium/Low]

APPROVALS

Prepared By _____
Project Manager

Approved By _____
Project Sponsor

Project Business Champion

Enter Other Key Approvals