



thompson
CONSULTING SERVICES

DAILY DEBRIS COLLECTION REPORT

Daily Report For: 3/30/2014

Client: Aiken County, SC

Project: Winter Storm Pax Debris Removal

Report Generated On: 3/31/2014

Debris Collection Quick Reference

Total Daily Collection (CY):	16,978	Days Operational:	35
Total Daily Loads Collected:	388	Estimated Days to Completion:	25

Cumulative ROW Debris Collection Quick Reference

Project to Date Hauler CY Collected (All Types): 554,496

Daily CY Collected by Material Type

Sunday, March 30, 2014

Vegetative	16,978	100%
C&D	-	0%
Total Collected:	16,978 CY	100%

Estimated Total CY:	600,000
Total CY Collected:	554,496
Estimated Days Left to Completion:	25
Estimated % Complete:	92%

92% 8%

■ Debris Collected ■ Debris Remaining

* % complete based off estimated total CY to be collected

Project Collection Statistics

Sunday, March 30, 2014

Days Operational: 35

Personnel / Equipment Detail

Total Number of Load Monitors:	58
Total Number of Disposal Monitors:	9
Total Number of Trucks/Trailers in Field:	77

Daily ROW Debris Load Detail

Total Loads/Units Collected:	388
Average Load by CY:	44
Minimum Load by CY:	21
Maximum Load by CY:	68
Average Load Call %:	72%

Leaner / Hanger / Stump (LHS) Detail

Leaners/Hangers (Total Count):	92,057
Stumps (Total Count):	-

Debris Collection Statistics

Sunday, March 30, 2014

Debris Hauler ROW Collection Detail

	Daily Collection		Project to Date	
	Loads	Cubic Yards	Loads	Cubic Yards
Vegetative Load & Haul	388	16,978	11,051	554,496

Debris Hauler Leaner/Hanger/Stump Detail

	Daily Collection	Project to Date
	Units	Units
Leaner/Hanger Removal	3,031	92,057

Total Disposal and Haulout Detail

	Daily Collection		Project to Date	
	Loads	Cubic Yards	Loads	Cubic Yards
Disposal/Haulout Site N				
New Ellenton DMS	79	4,213	3,817	203,372
Northside Golf Club DMS	53	1,967	3,149	141,928
Old Bath Mill DMS	68	2,329	624	27,157
Roy Warner Park DMS	93	3,906	256	10,103
Windsor DMS	95	4,563	3,205	171,936